
June 12, 2015 

C O N S T R U C T I O N  AC T I V I T I E S  
This week, Strider began removing topsoil and excavating along the left shoulder 

across from the NPS Vista.  In addition to continued excavation and embankment, 

they shaped some completed slopes.   

Next week, Strider Construction will continue with the excavation and embankment 

process. 

Please Note:  The large topsoil stockpile located left of the new alignment will 

need to be moved in the coming weeks.  The best place for it to go is in the left 

lane of the existing road.  Unfortunately, this means we will be down to a one lane 

road for about 500 feet.  Traffic will be controlled using traffic signals. 

Excavation and Embankment Continue 

C O N S T RU C T I O N  N E W S L E T T E R  
Cattle Point Road Relocation 

  Project Information 
Contractor: 

Strider 

Construction Co., Inc. 
Begin Construction: 

April 13, 2015 

Est. Completion Date: 

October 2015 

Project Description: 

Relocate a mile of 

the road 300’ in-

land, improve the 

two scenic vistas 

and  the Mt. Finlay-

son’s trail’s eastern 

trailhead.   

Don Brouillard 

  Project Engineer: cattlepointroad@dot.gov  Contact Us: 

  Project Website: http://www.wfl.fhwa.dot.gov/projects/wa/cattlepoint/ 

D E L AY S  A N D  C LO S U R E S  
NPS and DNR Vistas are Closed. 

Delays: up to 15 min from 6 am to 8 am / up to 30 min from 8 am to 6 pm 

Mt Finlayson eastern trailhead is closed - please use detour. 

Shaping the Slope as seen from the Road. 

                         Removing Topsoil                                                       Shaping the Slope 

WO R K  S C H E D U L E  
Monday  8:30 - 6:00 

Tue - Thu 7:00 - 6:00 

Friday     7:00 - 3:00 
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